
Comparison Completion Times:
Hi-flexx vs. Traditional Build - Detatched Residential House

VERSION 1.2

MONTH:      

STEP WEEK:   1     2     3     4     5     6     7     8     9     10     11     12     13     14     15     16     17  

 Foundation / Slab
        

 Shell Construction      

 incl. Roof                                    

 First Fix Electrics        

         

 First Fix Heating /            

Plumbing         

 Joinery / Dry lining         

Dry Lining / Plastering                

incl. Drying out

 Screed / Flooring     

   

 Painter / Decorator /        

Tiles             

 Second Fix Electrics /         

Heating / Plumbing
        

 Internal Doors /    

Joinery    

 Floor coverings     

     

  : Hi-Flexx System        : Traditional Build  SAVE 7 WEEKS

1 2 3 4 5
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